
U N ITED STATES EN V I R O  N M.ENTA L PRO TECTl 0 N A G EN CY 
REGION VI11 

I 999 18th STREET - SUITE 500  
DENVER, COLORADO 80202-2466 

Ref: 8HWM-FF MAY I3 1992 
Mr. Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

re: OU 1 4  Workplan 

Dear Mr. Lockhart: 

EPA has reviewed your May 8 ,  1 9 9 2 ,  letter (92-DOE-5206) 
forwarding additional information on and revising your previous 
extension request for the OU 1 4  Draft Workplan (92-DOE-4019) .  It 
is our conclusion that the justification provided does not meet 
the criteria for good cause under the IAG. 
have committed to maintain the October 1 9 ,  1 9 9 2 ,  deadline for the 
Final Workplan submittal, and to use the additional time to 
insure that the draft submittal is a complete, quality document, 
we feel no purpose would be served by denying your request. 

However, since you 

Thus, as lead agency for this OU, and after consultation 
with CDH, EPA is hereby granting your request to extend the 
submittal deadline for the Draft Workplan to June 26, 1 9 9 2 .  All 
other milestone dates for this OU remain unchanged. 

If you have questions or would like to discuss the progress 
of this effort, please contact Bill Fraser. (EPA) at 294-1081 .  

cc: Scott Grace, DOE 
Cindy Gee, EG&G 

Sincerely, .' 
-Li&dL Lt-'. 
Martin Hestmark, EPA 
eanager 
Rocky Flats Project 


